

Tendering Status

		MS	IT	PO	ROM MCHF
2811	Fibre/cables	Mar-00	Nov-00		<1
2691-A	1x Connectors	Jun-99	Mar-01		>1
2690	Lasers	Apr-99	May-01		>1
2810	Rx modules	Jun-00			>1
2691-B	12x Connectors	Jun-99			<1
					9.60

Complete	
On-going	
Started	

The confidential Internal Procurement Readiness Review documents are available to the PRR committee members upon simple e-mail request.