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Advance Lot Validation

Pre-production qualification & lot validation
for Active Optical Components

Pre-production qualification & lot validation
for Optical Fibre Components

100% Production Test of Purchased Components
(carried out by the respective manufacturers)

100% Production Test of Optohybrid Assemblies
(carried out by the respective manufacturers)

Full specification test of Assemblies at batch/lot level
(carried out by the respective responsible institute)

100%
Test

Debug
Opto I/O

100%
Test

100% Production Test of FEDs - optical sig. gen. req'd
(carried out by the respective manufacturer)

100% Production Test of FECs - optical i/o req'd
(carried out by the respective manufacturer)

Debugging facility for small number of channels to
check functioning of final system
(portable/standalone)

100%
Test
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Commisioning

Sub-system
Commisioning

100% Test of TK sub-assemblies
(carried out by the respective institutes)

Commissioning of TK sub-systems
(at CERN with very close to final readout - FEDs/FECs)

Commissioning of Whole Tracker in the Pit at Point 5
(Final readout - FEDs/FECs + Calibration routines etc.)

CMS Tracker Optical Links Production and Testing Flow
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